Monthly Oversight Report 11
ACS NPL Site

Griffith, Indiana
November 3 - November 30, 2001




BLACK & VEATCH

101 N. Wacker Drive Black & Veatch Special Projects Corp.

Suite 1100
Chicago, lllinois 60606-7302

Tel: (312) 346-3775 ' /4%

Fax: (312) 3464781
ps / ol

USEPA/RAC VII BVSPC Project 46526
American Chemical Services RAO (057-ROBF-05]7) BVSPC File C.3
December 12, 2001

Mr. Kevin Adler

U.S. Environmental Protection Agency
77 W. Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

Subject: Monthly Oversight Summary Report
No. 11 for November 2001

Dear Mr. Adler:

Enclosed is the Monthly Oversight Summary Report No. 11 for November 2001 for the
American Chemical Services Superfund Site in Griffith, Indiana.

~ If you have any questions, please call (312-683-7856) or email (campbelllm@bv.com).
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BLACK & VEATCH Special Projects Corp.
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Monthly Oversight Summary Report No. 11
ACS Superfund Site WA57, 46526.238

Reporting Period: Month of November (November 3 - November 30, 2001)
BVSPC O/S Dates: November 5, 8, 13, 15, 26, and 29, 2001

Personnel Summary Affiliation | No. of Responsibility
Personnel
Montgomery Watson Harza 8 Respondent’s General Contractor
U.S. Environmental Protection 1
Agency
Black & Veatch Special 2 USEPA Oversight Contractor
Projects Corp.
Indiana Department of 1
Environmental Management
American Chemical Services, 1 On-Site Operating Facility
Inc.
Austgen 1 Electrical Contractor
Contract Dewatering Services 2 Extraction Well Contractor
Great Lakes Soil & 1 Compaction Testing Contractor
Environmental Testing
Onyx Environmental Services 1 Drum Disposal Contractor
Midwest Environmental , Inc. 3 Drum Disposal Contractor
Ozinga 1 Rolloff Transport Contractor
Triad Transport 3 Drum Waste Hauler
Heritage Industrial Services 4 OFCA ISVE Yard Piping Contractor
Environ 1
Simalabs 1 Equipment Supplier
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Construction Activities

Major Activities:

. Midwest Environmental, Inc., Onyx Environmental Services, and Montgomery Watson
Harza completed the disposal of the overpacked drums and drum carcass debris.

. Contract Dewatering Services repaired extraction well EW-20C.

. Montgomery Watson Harza installed the pump at extraction well EW-20C.

. Northern Indiana Public Service Company installed the permanent power to the Off-Site
Containment Area.

. Austgen connected the permanent power supply to the Off-Site Containment Area
structures.

. American Chemical Services, Inc. held site safety meetings for the contractors.

. Heritage Industrial Services mobilized to the site for the Off-Site Containment Area in-situ
soil vapor extraction yard piping installation.

. Montgomery Watson Harza changed the carbon in the groundwater treatment plant
process.

. Montgomery Watson Harza conducted the sixth round of groundwater sampling for the
Oxygen Release Compound South Area Pilot Study.

. Montgomery Watson Harza held a meeting to review comments to its Revised Long-Term
Groundwater Monitoring Plan.

. Montgomery Watson Harza held weekly construction coordination meetings on November

8, 15, and 29, 2001, and canceled the weekly construction coordination meeting on
November 22, 2001, because of the Thanksgiving holiday.

Activities Performed:

Black & Veatch Special Projects Corp. (BVSPC) observed Montgomery Watson Harza (MWH),
Midwest Environmental, Inc. (MEI), and Onyx Environmental Services (OES) dispose of the overpacked
drum wastes on November 5,2001. On November 8,2001, BVSPC observed Ozinga begin unloading
the rolloffs containing drum carcass wastes onto the concrete drum storage pad for shearing. MEI sheared
the drum carcass debris in Level B personal protective equipment (PPE). MEI decontaminated the empty
drum waste storage rolloffs in Level C PPE on the concrete drum storage pad prior to their removal from
the site. The decontamination water was pumped to the groundwater treatment plant (GWTP) for
treatment.

MEI and MWH performed air monitoring using a photoionization detector (PID) to ensure that the
exclusion zone was sufficient during drum disposal activities. MWH reported that the readings at the
perimeter of the exclusion zone typically spiked at 5 ppm and returned to O ppm. MWH reported that a
“hot” rolloff was opened on November 12, 2001. The PID readings at the fence line north of the concrete
drum storage pad varied between 2 and S ppm. MWH reported that it closed its entrance road into the
site and extended the exclusion zone. MWH re-opened the entrance road into the site once the matenals
were loaded into the lined and tarped rolloff for disposal and the air monttoring results returned to O ppm.

MWH disposed of the remaining 31 drums stored on the concrete drum storage pad that were generated
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by MWH in site activities unrelated to the drum removal activities in the On-Site Containment Area
(ONCA). Ofthe 31 drums generated from previous site activities, 1 1 drums containing aqueous liquids
were pumped to the GWTP for treatment. Five assorted product drums were characterized and sent for
disposal with the overpacked drums generated from the drumremoval activities. Four assorted soil drums
and seven empty drums were sheared and disposed of with the drum carcass waste debris. The remaining
four drums containing drill cuttings generated during the Oxygen Release Compound (ORC) North Area
Pilot Study and the rolloff containing the drill cuttings from the Off-Site Containment Area (OFCA) in-situ
soil vapor extraction (ISVE) well installation were unloaded at the American Chemical Services, Inc.
(ACS) ONCA firepond. MWH reported that MEI completed decontamination activities and demobilized
from the site during the week of November 19, 2001. MWH also reported that it received some of the
Certificates of Destruction and the Waste Manifests for the drum disposal. A total of 234 drumsand 380
CY of drum waste materials were transported to Port Arthur, Texas for incineration.

BVSPC observed Contract Dewatering Services (CDS) complete the repairs to extraction well EW-20C.
CDS excavated to the tile and connected it to the lower section of the 48-inch-diameter manhole. CDS
connected additional concrete manhole sections to complete the manhole while backfilling the excavation
with the previously removed material. BVSPC observed CDS place the clay in 6-inch-thick lifts and
compact the clay with a sheepsfoot roller. CDS compacted the clay near the extraction well with a jumping
jack compactor. Great Lakes Soil & Environmental Testing tested the clay moisture content and
compaction. After compaction and moisture requirements were met, CDS replaced the top soil. MWH
reported that it will replace the erosion matting and seeding for the portion ofthe OFCA cover near EW-
20C. CDS demobilized from the site during the week of November 19, 2001.

- Northern Indiana Public Service Company (NIPSCOQ) installed the permanent power to the OFCA.
NIPSCO required an earthern berm over the power line running from the utility pole outside of the OFCA
to the power box onthe OFCA. MEI constructed the earthen berm between the NIPSCO poleand the
power breaker on the OFCA prior to NIPSCO energizing the line. Austgen completed connecting the
permanent power supply to the OFCA structures. MWH and Austgen began discussing the control logic
for the motor control center in the OFCA blower shed.

ACS held a site safety meeting for MEI’s subcontractors on November 8, 2001. ACS also held a site
safety meeting earlier that week for OES personnel.

MWH reported that Henitage Industrial Services (HIS) visited the site on November 13,2001, MWH and
HIS personnel conducted an unscheduled pre-construction meeting on November 13, 2001 HIS
mobilized to the site with its supplies and equipment during the week of November 19, 2001. MWH
canceled the OFCA ISVE yard piping installation kick-off meeting scheduled for November 26, 2001, with
HIS because of contract problems with HIS’s Health and Safety submittals. MWH and HIS did not
schedule areplacement kick-off meeting because of the impromptu meeting on November 13, 2001. The
OFCA ISVE yard piping installation activities were postponed to December 3, 2001. The oxidizer for the
OFCA ISVE system is scheduled to arrive in January 2002.

MWH changed the carbon in the GWTP process on November 27, 2001. MWH operated the GWTP
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inrecirculation mode to reduce the metals released by the new carbon inthe water. The granular activated
carbonused inthe GWTP system releases metals, including arsenic, whenit is first placed in the system.
Following the recirculation mode, the concentration of metals in the water is reduced and the water canbe
discharged. Pumping from extraction wells and regular operation of the GWTP were scheduled to resume
on December 3, 2001. MWH stopped discharging to the wetland from drainage structure 1, located
immediately north of the wetland pond. MWH continued to discharge from drainage structures 2 and 3,
located further north of the pond and drainage structure 1.

MWH conducted sampling at the ORC South Area Pilot Study for VOCs on November 29 and 30, 2001.
The sampling round was the sixth and final round of the pilot study. BVSPC observed a portion of the
ORC well sampling on November 29, 2001.

MWH held a meeting to discuss EPA’s and IDEM’s comments to the MWH Revised Long-Term
Groundwater Monitoring Plan on November 29, 2001.

Attached are BVSPC weekly reports No. 36 through 39, correspondence, log book notes, and
photographs of the daily activities. BVSPC’s crew conducted oversight of the major field activities on
November 5,8,12,15,26,and 29,2001. BVSPC’screw attended three weekly construction meetings
onNovember 8, 15 and 29, 2001 MWH did not hold a construction meeting on November 22, because
of the Thanksgiving holiday.

Topics of Concern:

. MWH was unable to obtain a groundwater elevation at monitoring well MW-18 due to
debris in the well. MW-18 1s part of the long term monitoring program.
. Installation of the abandonment casing around ATMW-4D is suspect as to its effectiveness

because the outer casing was driven in with the kelly bar and the auger chuck. Driving the
casing down does not allow the tremmie pipe to reach the bottom of the annulus space on
the outside of the casing for proper grouting.

. The residential well located at 1007 Reder Road could not be sampled because the pump
was not operating. This well is part of the long term monitoring program.

Concern Resolution:
. MWH proposed to replace MW-18 with MW-17 in the Revised Long-Term
Groundwater Monitoring Plan. MWH will abandon MW-18 in accordance with the
Indiana Administrative Code.

Upcoming Activities:

«  HIS to install OFCA ISVE yard piping.
. MWH to reseed the OFCA cover near extraction well EW-20C.
Signatures: Leigh Peters (nee Albrecht) Date: December 10, 2001
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Weekly Oversight Summary Report No. 36
ACS Superfund Site WA57, 46526.238

Reporting Period: Week of November 5, 2001

BVSPC O/S Dates: November 5 and 8, 2001 (Ms. Albrecht)

Personnel Summary Affiliation No. of Responsibility
Personnel
Montgomery Watson Harza 6 Respondent’s General Contractor
Black & Veatch Special 1 USEPA Oversight Contractor
Projects Corp.
Contract Dewatering Services 2 Extraction Well Contractor
Onyx Environmental Services 1 Drum Disposal Contractor
Midwest Environmental, Inc. 3 Drum Disposal Contractor

American Chemical Services,
Inc.

On-Site Operating Facility

Great Lakes Soil &
Environmental Testing

Compaction Testing Contractor

Ozinga

Rolloft Transport Company

Northern Indiana Public Service
Company

Local Utility Company

Construction Activities

Major Activities:

Montgomery Watson Harza, Midwest Environmental, Inc. and Onyx Environmental
Services removed the overpacked drum waste for disposal.

Midwest Environmental, Inc. began shearing the drum carcass waste for disposal.
Contract Dewatering Services repaired extraction well EW-20C.

Northern Indiana Public Service Company installed the permanent power for the Off-Site
Containment Area.

American Chemical Services, Inc. held site safety meetings for the subcontractors.
Montgomery Watson Harza held the weekly construction coordination meeting.

Activities Performed:

Black & Veatch Special Projects Corp. (BVSPC) observed Montgomery Watson Harza (MWH),
Midwest Environmental, Inc. (MEI), and Onyx Environmental Services (OES)load the overpacked drum
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waste onto trailers for disposal on November 5,2001. On November 8,2001, Ozinga began unloading
the drum carcass wastes contained in the rolloffs onto the concrete drum storage pad for shearing. BVSPC
observed MEI shearing drum carcass debris from two rolloffs for incineration; they wore Level B personal
protective equipment (PPE). MEI also decontaminated the empty drum waste storage rolloffs in Level B
PPE on the concrete drum storage pad prior to removal from the site. The decontamination water was
pumped to the groundwater treatment plant (GWTP) for treatment. MEI and MWH performed air
monitoring using a photoionization detector (PID) to ensure that the exclusion zone was sufficient during
drum waste disposal activities.

BVSPC observed Contract Dewatering Services (CDS) complete the repairs to the Off-Site Containment
Area (OFCA) extraction well EW-20C. CDS excavated to the tile and connectedit to the lower section
of the 48-inch-diameter manhole. CDS connected additional concrete manhole sections to complete to
the manhole while backfilling the excavation with the previously removed material. During backfilling
activities, BVSPC observed CDS break the PVC piping in the well point system used for the dewatering
ofthe excavation. CDS turned offthe pump and allowed the groundwater to flow back into the excavation
from the well point system piping. CDS later removed the trench box from the excavationand continued
to backfill the excavation. CDS placed the clay for the cover in 6-inch-thick lifts and compacted the clay
witha sheepsfoot roller. CDS compacted the clay near the extraction well with a jumping jack compactor.
Great Lakes Soil & Environmental Testing tested the clay moisture content and compaction. After
compaction and moisture requirements were met, BVSPC observed CDS replace the top soil. MWH
reported that it will replace the erosion matting and seeding for the portion of the OFCA cover near EW-
20C. MWH also reported that CDS will be bringing a water truck to the site and decontaminating its
equipment prior to demobilizing from the site.

Northern Indiana Public Service Company (NIPSCO) installed the permanent power to the OFCA.
NIPSCO required an earthern berm over the power line running from the utility pole outside of the OFCA
to the power box onthe OFCA. MEI constructed the earthen berm between the NIPSCO pole and the
power breaker on the OFCA prior to NIPSCO energizing the line. MWH reported that Austgen will
return to the site to connect the motor control center and the extraction wells to the permanent power

supply.

MWH reported that the GWTP was not operating for two days because of motor failure in the oxidizer.
MWH subsequently repaired the motor and continued pumping from the perimeter groundwater
containment system (PGCS) and extraction wells EW-10, EW-17 and EW-18.

MWH reported that Heritage Industrial Services (HIS) was scheduled to mobilize to the site with its
supplies and equipment on November 19, 2001. MWH expects work on the OFCA in-situ soil vapor
extraction (ISVE) yard piping to begin on November 26, 2001. A kick-off meeting prior to the start-up
of the OFCA ISVE construction activities was scheduled for either November 19 or 26, 2001.

American Chemical Services, Inc. (ACS) held a stte safety meeting for MEI’s subcontractors on

November 8, 2001. ACS also held a site safety meeting earlier in the week for OES personnel. MWH
held the weekly construction coordination meeting on November 8, 2001
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Topics of Concern:

. MWH was unable to obtain a groundwater elevation at monitoring well MW-18 due to
debris in the well. MW-18 is part of the long term monitoring program.
. Installation of the abandonment casing around ATMW-4D is suspect as toits effectiveness

because the outer casing was drivenin with the kelly bar and the auger chuck. Driving the
casing down does not allow the tremmie pipe to reach the bottom of the annulus space on
the outside of the casing for proper grouting,

. The residential well located at 1007 Reder Road could not be sampled because the pump
was not operating. This well is part of the long term monitoring program.

Concern Resolution:
. None to report.

Upcoming Activities:

. MEI and OES to complete shearing the drum carcass waste and remove the waste for
incineration.
. Austgen to connect the permanent power supply to the structures on the OFCA.
. MWH to reseed the OFCA cover near extraction well EW-20C.
. HIS to begin installing OFCA ISVE yard piping.
Signatures:_ILeigh Albrecht Date: November 13, 2001
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WEEKLY CONSTRUCTION MEETING AGENDA
FOR NOVEMBER 8, 2001 MEETING
AMERICAN CHEMICAL SERVICES, NPL SITE
MEETING DATE: November 8, 2001
MEETING TIME: 10:00 AM
MEETING LOCATION: ACS Site — Site Trailer
TOPICS:

Health and Safety Summary (Tom Tinics)

GWTP Status (Lee Orosz)

Barrier Wall Extraction Systems (BWES) Updates (Chris Daly or Todd Lewis)
e Completion of extraction well EW-20C — Contract Dewatering Services
(CDS)

Off-Site Utility Work (Tom Tinics)
e Status of Permanent Power Pole
e Buried electrical conduit between power pole and control box — MEI

In-Situ Vapor Extraction (ISVE) System — Off-Site Area (Todd Lewis)
e Yard Piping - Heritage selected as subcontractor
e Anticipated schedule

Drum Removal (Ken Field - MEI)
e Transportation of overpacked drums
e Shearing of roll-off box debris
e Transportation of roll-off box debris

Next Weekly Construction Meeting
e Thursday, November 15, 2001

Construction Meeting Agenda November 8. 2001 Meeting ACS NPL Site
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| WEEKLY CONSTRUCTION MEETING MINUTES
FOR NOVEMBER 8, 2001 MEETING
* AMERICAN CEEMICAL SERVICES, NPL SITE
| MEETING DATE: NoVember 2000
_MEET]NGTIME 10:00 AM -
- MEETING LOCATION: ACS Site - Site Traxler

: ATTENDEES

- .Chris Daly - MWH o :
Travis Klingforth—MWH =~ .
Todd Lewis-MWH ~ -~ =
-~ Lee Orosz — MWH
- Tom Tinics - MWH
. Peter Vagt-MWH
- {Leigh Albrecht - Black & Veatch
o ~ Jason Cobum Onyx T

- TOPICS. k
_H_;c;lth @d Safety ng mary

" F=~831

No. health and safety incidences have occuned since the Iast weekly consuuctton :
megting October 18, 2001. Contract Dewatering Services (CDS) performed work in - -

Level B Personal Protective Equipment (PPE) while they completed lustallatxon of
“ extraction well EW-20C.

The kickoff meeting for the drum disposal activities was held on November 2 2001_

with MWH, Onyx Environmental Services, Black & Veatch, Midwest Envn'onmenral
Inc. (MEI) and the ACS facility. ACS facility staff provided site Health and Safety and

facility training to three staff members of MEI on November 8, 2001, These three people . |

began work on the ACS Site on November 8, 2001."

Gro dw T ’T‘rea ent Plant (GWTP '

The. GWTP is currently receiving mﬂuent water from extracnon wells EW-]O EW
17, EW-18, and the Perimeter Groundwater Contamment System (PGCS). The Barrier
_ -Wall Extraction Systems (BWES) extraction wells in the Off-Site Area have been tumed

off while CDS is completing the installation of EW-20C. @ -

' The drums of water cusrently stored on the drum pad will be: pumped to the GWTP for
treatment beginning the week of November 12, 2001 This is further described in the
drum removal section of these minutes. _

B allE ion Systems S) ates '
CDS is scheduled 1o complete the re-installation of extract:on well EW-20C on

November 9, 2001, EW-ZOC has been connected to the extraction trench and the casing

 Construction Meefing Migures - Novermher 13, 2001 o AC ite

Novembers 2001 Meetmg ' o Page 1
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- isin place “The e excavation for the extraction well has been backﬁlled and compacuon
. testing wnll take place on November 8 2001 :

OffltenhWo S L '
: ME] buried the electrical condult between power pole and control box in the Oﬁ‘-Sxte'
. Area on November 7, 2001. Permanent power will be available in the Off-Site Area once -
- Northern Indiana Power Supply Company (NIPSCO) has completed installation of the
- power-and meter box, which is scheduled for November 8, 2001. The ISVE motor
control center. (MCC) and BWES Off-Site wells will be connected 10 pennanent power as
soon as N’IPSCO has completed its work :

In-Situ Vagor Extractlou QSVE) System — Oﬁ'-nge Areg

Heritage Industrial Services (HIS) has been selected as the subcontractor to install the
yard piping for the Off-Site Area ISVE system. MWH and HIS signed the contract on -
November 6, 2001. The kickoff meeting is scheduled for November 19 or 26, 2001.

“Mobilization will begin the week of November 19, 2001 and installation will begin the
week of November 26, 2001. The work is anricipated to last three weeks. Certified
welders will perform the weldmg work and HIS will follow a specific pressure testmg

: protocol 1o assure that the piping is msta.lled a.ccordm, to desxgn.

Dnym Removal
. Onyx transported 227 overpacked drums to its Port Arthur Texas disposal facxhty for
“incineration on November 5, 2001. Thirty-three drums of water currently stored on the
drum pad (22 overpacked drums excavated during the drum removal and 11 drums
generated during previous site activities) will be pumped to the GWTP for treatment
- beginning the week of November 12, 200). The 31 drums which have been stored on the -
pad from previous site activities, including the 11 drums containing water mentioned
-~ above, will also be disposed of as outlined in the November 2, 2001 memo to the
~ Agencies.. ‘Roll-off box drum debris material will be sheared’ for disposal by MEI
. - beginning November 8, 2001. The roll-off boxes will be transported by Onyx to their
- Port Arthur, Texas facxlrty beginning November 9 2001..

.- Long-Term Grogndwg;er Monitoring Elgn
A meeting will be scheduled between the US EPA, IDEM MWH, and Black &

Veatch to discuss the Long-Term Groundwater Monitoring Plan which has been
~ proposed by MWH. The date of this meeting will be detenmned aﬁe.r MWH has
. recewed the. revzew eomments from U.S. EPA and IDEM ' o _

&__%klv Construcuon Meetmg :
~ Thursday, November 15,2001 -

TMKTAL/RAA/PJV :
IR \209\0601\0202\Mcmng Minwes 11 R-OI

Consmuctiog Moetin g Minirtes - November 13, 200} o ACS NPL Sitg
- November 8, 2001 Metting _ - Page2 - e o .



Weekly Oversight Summary Report No. 37
ACS Superfund Site WA57, 46526.238

Reporting Period: Week of November 12, 2001
BVSPC O/S Dates: November 13 and 15, 2001 (Ms. Albrecht)

Personnel Summary Affiliation No. of Responsibility
Personnel
Montgomery Watson Harza 6 Respondent’s General Contractor
Black & Veatch Special ] USEPA Oversight Contractor
Projects Corp.
Indiana Department of 1

Environmental Management

Onyx Environmental Services 1 Drum Disposal Contractor
Midwest Environmental, Inc. 4 Drum Disposal Contractor
Ozinga 1 Rolloff Transport Contractor
Triad Transport 3 Drum Waste Hauler
Heritage Industrial Services 1 OFCA ISVE Yard Piping Contractor
Austgen I Electrical Contractor

Construction Activities

Major Activities:

. Midwest Environmental, Inc. completed shearing the drum carcass waste for disposal.

. Heritage Industrial Services vistted the site for a pre-construction meeting.

. Austgen connected the permanent power to the Off-Site Containment Area structures.

. Montgomery Watson Harza installed the pump at extraction well EW-20C.

. Montgomery Watson Harza scheduled a meeting to discuss its Revised Long-Term
Groundwater Monitoring Plan for November 29, 2001.

. Montgomery Watson Harza held the weekly construction coordination meeting.

Activities Performed:

Midwest Environmental, Inc. (MEI) completed shearing the drum carcass waste for disposal. MEI and
Montgomery Watson Harza (MWH) performed air monitoring during the processing activities with a
photoionization detector (PID). MWH reported that the readings at the perimeter of the exclusion zone
typically spiked at 5 ppm and returned to O ppm. MWH reported that a “hot” rolloff was opened on
November 12,2001, for which the PID readings at the fence line north of the concrete drum storage pad
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varied between 2 and S ppm. MWH stated that it closed its entrance road into the site and extended the
exclusion zone during shearing activities and the loading of the material from the “hot” rolloffinto the
disposal rolloff. MWH re-opened the entrance road into the site once the materials were loaded into the
lined and tarped rolloff for disposal and the air monitoring results returned to O ppm.

BVSPC observed MEI personnel unload the rolloffs containing drum carcass waste and perform drum

carcass waste shearing activities in Level B personal protective equipment (PPE). Based on air monitoring
results, MEI personnel downgraded to Level C PPE during rolloff decontamination activities. BVSPC

observed Ozinga tip the last three rolloffs containing drum carcass waste onto the concrete drum storage
pad on November 15, 2001. MWH expected approximately 18 or 19 rolloffs of drum waste carcass
material to be transported to an Onyx Environmental Services (OES)incinerator in Port Arthur, Texas for
disposal. MWH disposed ofthe remaining 3 1 drums stored onthe concrete drum storage pad that were
generated by MWH in site activities unrelated to the drum removal activities performed in the On-Site
Containment Area (ONCA). Ofthe 31 drums generated from previous site activities, 11 drums containing
aqueous liquids were pumped to the groundwater treatment plant (GWTP) for treatment. Five assorted
product drums were characterized and sent for disposal with the overpacked drums generated from the
drumremoval activities. Four assorted soil drums and seven empty drums were sheared and disposed of
with the drum carcass waste debris. The remaining four drums containing drill cuttings generated during
the Oxygen Release Compound North Area Pilot Study and the rolloff containing the drill cuttings from the
Oft-Site Containment Area (OFCA) in-situ soil vapor extraction (ISVE) well installation were unloaded
at the American Chemical Services, Inc. ONCA firepond. MWH scheduled to complete all waste disposal
activitieson November 19, 2001. MEI is scheduled to demobilize from the site on November 20, 2001.

MWH reported that Heritage Industrial Services (HIS) visited the site on November 13, 2001, during
which MWH and HIS personnel conducted anunscheduled pre-construction meeting. HIS is scheduled
to mobilize to the site with its equipment and supplies during the week of November 19, 2001. Thekick-
off meeting was scheduled for November 26, 2001, at 10:00 AM. The oxidizer for the OFCA ISVE
system is scheduled to arrive in January 2002.

MWH and Austgen began discussing the control logic for the motor control center inthe OFCA blower
shed. Austgen connected the permanent power supply to extraction well EW-20C. MWH installed the
pump in extraction well EW-20C. MWH continued to pump from all of the ONCA extraction wellsand
MW-56. MWH will begin pumping from OFCA extraction wells next week.

MWH reported that Contract Dewatering Services (CDS) was storing its water truck and excavator at
the site. CDS is scheduled to demobilize from the site during the week of November 19, 2001.

MWH held the weekly construction coordination meeting on November 15, 2001. MWH scheduled a

meeting to review comments to its Revised Long-Term Groundwater Monitoring Plan for November
29, 2001, after the weekly construction coordination meeting.
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Topics of Concern:

MWH was unable to obtain a groundwater elevation at monitoring well MW-18 due to
debris in the well. MW-18 is part of the long term monitoring program.

Installation of the abandonment casing around ATMW-4D is suspect as to its effectiveness
because the outer casing was drivenin with the kelly bar and the auger chuck. Driving the
casing down does not allow the tremmie pipe to reach the bottom of the annulus space on
the outside of the casing for proper grouting.

The residential well located at 1007 Reder Road could not be sampled because the pump
was not operating. This well is part of the long term monitoring program.

Concern Resolution:

None to report.

Upcoming Activities:

OES and MEI to finish drum disposal activities and demobilize from the site.

HIS to begin OFCA ISVE yard piping activities; kick-off meeting scheduled for
November 26, 2001.

MWH to hold meeting on November 29, 2001, to discuss its Revised Long-Term
Groundwater Monitoring Plan.

MWH to reseed the OFCA cover near extraction well EW-20C.

Signatures: _Leigh Albrecht Date: November 26, 2001
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Page 3 Weekly OSR No. 37


file:///projects
file:///acs-raos
file:///osr/200

WEEKLY CONSTRUCTION MEETING AGENDA
FOR NOVEMBER 15, 2001 MEETING
AMERICAN CHEMICAL SERVICE, NPL SITE
GRIFFITH, INDIANA
MEETING DATE: November 15, 2001
MEETING TIME: 10:00 AM
MEETING LOCATION: ACS Site — Site Trailer
TOPICS:

Health and Safety Summary (Tom Tinics)

GWTP Status (Lee Orosz)

Barrier Wall Extraction Systems (BWES) Updates (Chris Daly or Todd Lewis)
e Completion of extraction well EW-20C by Contract Dewatering Services
(CDS)

Off-Site Utility Work (Tom Tinics)
e Status of permanent power pole

In-Situ Vapor Extraction (ISVE) System — Off-Site Area (Todd Lewis)
e Yard piping installation by Heritage Industrial Services
e Anticipated schedule

Drum Disposal Activities (Ken Field - MEI)
e Shearing of roll-off box debris
e Transportation of roll-off box debris

Long-Term Groundwater Monitoring Plan (Peter Vagt)
e Review comments by U.S. EPA and IDEM
e Meeting to discuss review comments

Next Weekly Construction Meeting .
e Thursday, November 29, 2001 (the week after Thanksgiving)

Construction Meeting Agenda November 15, 2001 Meeting ACS NPL Site
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SIGN IN SHEET
WEEKLY CONSTRUCTION METING
NOVEMBER 15, 2001

Fax Number
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WEEKLY CONSTRUCTION MEETING MINUTES
FOR NOVEMBER 15, 2001 MEETING
"~ AMERICAN CHEMICAL SERVICE, NPL SITE
GRIFFITH INDIANA E :

* MEETING DATE: November '15,”2061' S

MEETING TIME: 10:00 AM
MEETING LOCATION: ACS Site - Site Trailer

ATTENDEES:

Robert Adams - MWH
Travis Klingforth - MWH
Todd Lewis - MWH
Lee Orosz - MWH
Tom Tinics - MWH

--Peter Vagt—- MWH

- Kevin Adler ~ U.S. EPA (via phone)
Sean Grady - IDEM
Leigh Albrecht — Black & Veatch
Jason Coburn - Onyx
Ken Field - MEI

TOPICS:

Healrh and Sa.fetx Summag

No health and safety incidences have occurred since r.hc last meeting. Midwest -

* Environmental, Inc. (MEI) has performed the work of drum debris disposal in Level B
'Personal Protective Equipment (PPE), downgrading or upgrading PPE as dictated by air
~~ monitoring resulis. Mike Grasso, corporate health and safery officer forMWH anda
- former OSHA mspecror, will be conducting a site visit dunng Dcccmber 2001

" Drum D1sgosg! Actvities

MEI began shearing and resizing drum debris November 8, 2001 By the end of the

- day November 15, 2001 all original Ozinga roll-off boxes are expected to have been
"emptied onto the drum pad and decontaminated. All drum debris is expected 10 be -

resized and re-containerized by November 16 or November 19, 2001. All drum debris i is
expected 1o be shipped to the Onyx facility in Port Arthur, Texas for incineration by
November 19, 2001. MEI is scheduled to decontaminate equipment and the drum pad on
November 19, 2001 and demobilize by November 20, 2001. Upon completion of the job,
234 overpacked drums of material and 18 to 19 twenty-yard roll-off boxes will have been
sent to Port Arthur, Texas for incineration. Todd Lewis will be completing and
distributing a flow chart which summarizes drum material chsposal actwmcs

F-861

Construction Meeting Minures Navember 15, 2001 Meeting ACS NPL Site
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Long—Term Groundwater Monitoring Plan

MWH has received review comments from the U. S. EPA and IDEM regarding Ihe
revised Long-Term Groundwater Monitoring Plan proposed by MWH. MWH is.
formu]atmg responses to the Agencies’ comments and hopes 1o distmbute their comments
. for client review prior to the Thanksgiving holiday.- ‘Upon-client review; MWH will -
distribute their comments for Agency review. A meeting to discuss review comments is
tentatively scheduled between MWH, U S. EPA, IDEM, and Black & Veatch on
November 29, 2001.

' Off-Slte U’uht Work
Northern Indiana Power Supply Company (NIPSCO) completed the installation of the

_ metering box for permanent power to the Off-Site Area on November 8, 2001. The
“motor control center (MCC) for the Off-Site Area In-Situ Soil Vapor Extracuon Systcm

- (ISVE) is connected to the peérmanent power source. Austgen Electric is currently
wenching permanent power lines to extraction well EW-20C of the Off-Site Area Barrier |
‘Wall Extraction System (BWES). The Off-Site Area BWES wells should be connected

- to the permanent power source by Novcmber 16, 2001 '

Groundwater Treatment P]ant (GWTP) Statu .
The GWTP currently is receiving influent from the On—S:te BWES wells and the

Perimeter Groundwater Containment System (PGCS). The Off-Site BWES wells were - _

" tumed off during the completion of extraction well EW-20C. During the completion of - -

EW-20C, the temporary power to the Off-Site Area was disconnected. The Off-Site Area
extraction wells will be turned on agam after they have been wired to the permanent

~ power source. : :

Bamer Wall Extracnon sttems (BWES) Updates

Contract Dewatcnng Services (CDS) completed the installation of extraction well °
~ EW-20C and demobilized on November 9, 2001. CDS will demobilize their remaxmng
equipment by the end of November 2001. Erosion controls will be installed in-the arca
surrounding EW-20C by the end of November 2001. The Off-Site Area BWES: _
extraction wells will resume pumping to the GWTP ouce after they have been connected
to the permanent power source. _

In-Situ Vapor Extraction (ISVE) System — Off-Site Area

Heritage Industrial Services (HIS) of Indianapolis, Indiana participated in an informal
pre-construction meeting on November 13, 2001 for the installation of the yard piping for
the Off-Site Area ISVE system. HIS is scheduled to begin mobilization on November 19,
2001. Installation of the yard piping is scheduled to begin on November 26, 2001. The
kickoff health and safety meeting for the project is scheduled for November 26, 2001 at
10 am. The project is expected to last three to four weeks. '

The blower unit for the Off-Site Area ISVE system is scheduled to arrived during
early December 2001. The thermal oxidizer unit delivery has been postponed to January
2002 due to manufacturing delays. Austgen Electric i i compleung the installation plan
for the control system for the ISVE system.

Construction Meering Minutes November 15, 2001 Meeting ACS NPL Site
"November 20, 2001 ' Page 2
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The soil curtings generated from the installation of the Off-Site Area ISVE wells by
Boart Longyear, which have been stored in a roll-off box since the completion of Boart
Longyear’s work, were placed in the Fire Pond Spoil Pile Management Area on

'Novcm'bc:'14, 2001. This is an area that will be treated by ISVE in the future.

The next weekly construction mccnng is schcdulcd for Thursday, N ovember 29, 2001

TMKH‘AUPIVIRAA
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Weekly Oversight Summary Report No. 38
ACS Superfund Site WA57, 46526.238

Reporting Period: Week of November 19, 2001

BVSPC O/S Dates: Canceled due to limited site activities.

Personnel Summary Affiliation No. of Responsibility
Personnel
Montgomery Watson Harza 2 Respondent’s General Contractor
Black & Veatch Special 0 USEPA Oversight Contractor
Projects Corp.
Midwest Environmental, Inc. 1 Drum Disposal Contractor
Ozinga 1 Rolloff Transport Contractor
Heritage Industnal Services 1 OFCA ISVE Yard Piping Contractor
Construction Activities
Major Activities: -
. Midwest Environmental, Inc. decontaminated the drum storage pad and demobilized from
the site.
. Heritage Industrial Services mobilized to the site for the ISVE yard piping installation.
. Montgomery Watson Harza canceled the weekly construction coordination meeting

because of the Thanksgiving holiday.

Activities Performed:

Montgomery Watson Harza (MWH) reported that Midwest Environmental, Inc. (MEI) completed the
drumdisposal activities. MEI decontaminated the drum storage pad and its equipment before demobilizing
from the On-Site Containment Area (ONCA). Ozinga removed all of the empty decontaminated rolloffs.

MWH reported that Hentage Industrial Services (HIS) mobilized and brought its equipment and supplies
to the site during the week. Off-Site Containment Area (OFCA) in-situ soil vapor extraction (ISVE) yard

piping installation activities were scheduled to being during the week of November 26, 2001.

MWH did not hold the weekly construction coordination meeting because of the Thanksgiving holiday.

Topics of Concern:

. MWH was unable to obtain a groundwater elevation at monitoring well MW-18 due to

debris in the well. MW-18 is part of the long term monitoring program.

Weckly OSR No. 38




Installation of the abandonment casing around ATMW-4D is suspect as to its effectiveness
because the outer casing was driven in with the kelly bar and the auger chuck. Driving the
casing down does not allow the tremmie pipe to reach the bottom of the annulus space on
the outside of the casing for proper grouting.

Theresidential well located at 1007 Reder Road could not be sampled because the pump
was not operating. This well is part of the long term monitoring program.

Concern Resolution:

None to report.

Upcoming Activities:

HIS to begin OFCA ISVE yard piping installation activities; kick-off meeting scheduled
for November 26, 2001.

MWH to hold meeting on November 29, 2001, to discuss its Revised Long-Term
Groundwater Monitoring Plan.

MWH to reseed the OFCA cover near extraction well EW- 2OC

Signatures:_Leigh Albrecht Date: November 26, 2001

L\projects\acs-raos \osr\200 1\ 1\ 119.wpd
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Weekly Oversight Summary Report No. 39
ACS Superfund Site WA57, 46526.238

Reporting Period: Week of November 26, 2001
BVSPC O/S Dates: November 26 (Ms. Peters) and 29, 2001 (Mr. Campbell and Ms. Peters)

Personnel Summary Affiliation No. of Responsibility
Personnel
Montgomery Watson Harza 8 Respondent’s General Contractor
U.S. Environmental Protection 1
Agency
Black & Veatch Special 2 USEPA Oversight Contractor

Projects Corp.

Indiana Department of 1
Environmental Management

Environ 1

Austgen 2 Electrical Contractor

Simalabs 1 Equipment Supplier
Heritage Industrial Services 4 OFCA ISVE Yard Piping Contractor

Construction Activities

Major Activities:

. Montgomery Watson Harza canceled the in-situ soil vapor extraction yard piping kick-off
meeting scheduled for November 26, 2001.

. Austgen conducted electrical activities for the groundwater treatment plant.

. Montgomery Watson Harza changed the carbon in the groundwater treatment plant
process.

*  Montgomery Watson Harza conducted the sixth round of Oxygen Release Compound
South Area Pilot Study groundwater sampling,

. Montgomery Watson Harza held a meeting on November 29, 2001, to discuss its Revised
Long-Term Groundwater Monitoring Plan.

. Montgomery Watson Harza held the weekly construction coordination meeting.

Activities Performed:
Montgomery Watson Harza (MWH) canceled the Off-Site Containment Area (OFCA) in-situ soil vapor
extraction (ISVE) yard piping installation kick-off meeting scheduled for November 26, 2001, with

Page 1 Weekly OSR No. 39



Heritage Industrial Services (HIS) because of contract problems with HIS s Health and Safety submuttals.
MWH and HIS did not schedule a replacement kick-oft meeting because HIS was on-site November 13,
2001, for an impromptu meeting. HIS mobilized to the site; however, they did not begin installing the
OFCA ISVE yard piping. The coiled piping brought to the site by HIS required straightening prior to

installation. HIS scheduled pipe straightening and installation activities to begin on December 3, 2001.

MWH changed the carbon in the groundwater treatment plant (GWTP) process on November 27, 2001.
MWH is operating the GWTP in recirculation mode to reduce the metal concentrations in the treated water
released by the new carbon. The granular activated carbon used in the GWTP system releases metals,
including arsenic, whenit is first placed in the system. Following the recirculation mode, the concentration
of metals in the water is reduced and the water can be discharged. Pumping from extraction wells and
regular operation of the GWTP were scheduled to resume on December 3, 2001. MWH stopped
discharging to the wetland from drainage structure 1, located immediately north of the wetland pond.
MWH continued to discharge from drainage structures 2 and 3, located further north of the pond and
drainage structure 1. '

MWH reported that Midwest Environmental, Inc. completed decontamination activities and demobilized
from the site during the week of November 19, 2001. MWH also reported that it has received some of
the Certificates of Destruction and the Waste Manifests for the drum disposal. MWH reported that a total
0f234 drums and 380 CY of drum waste materials were transported to Port Arthur, Texas for incineration.

MWH conducted sampling at the Oxygen Release Compound (ORC) South Area Pilot Study for VOCs
on November 29 and 30, 2001. The sampling round was the sixth and final round of the pilot study.
BVSPC observed a portion of the ORC well sampling on November 29, 2001.

MWH held a meeting to discuss EPA’s and IDEM’s comments to the MWH Revised Long-Term
Groundwater Monitoring Plan. MWH also held the weekly construction coordination meeting.

Topics of Concern:

. MWH was unable to obtain a groundwater elevation at monitoring well MW-18 due to
debris in the well. MW-18 is part of the long term monitoring program.
. Installation of the abandonment casing around ATMW-4D is suspect as to its effectiveness

because the outer casing was driven in with the kelly bar and the auger chuck. Driving the
casing down does not allow the tremmie pipe to reach the bottom of the annulus space on
the outside of the casing for proper grouting,

. The residential well located at 1007 Reder Road could not be sampled because the pump
was not operating. This well is part of the long term monitoring program.

Concern Resolution:
. MWH proposed to replace MW-18 with MW-17 in the Revised Long-Term
Groundwater Monitoring Plan. MWH will abandon MW-18 in accordance with the
Indiana Administrative Code.

Page 2 Weekly OSR No. 39



Upcoming Activities:

. HIS to begin OFCA ISVE yard piping activities.
. MWH to reseed the OFCA cover near extraction well EW-20C.
Signatures:_Leigh Peters (nee Albrecht) Date: _December 4, 2001

L\projects\acs-raos \osr\2001\1 1\1126.wpd
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WEEKLY CONSTRUCTION MEETING AGENDA
FOR NOVEMBER 29, 2001 MEETING
AMERICAN CHEMICAL SERVICE, NPL SITE
GRIFFITH, INDIANA
MEETING DATE: November 29, 2001
MEETING TIME: 10:00 AM
MEETING LOCATION: ACS Site — Site Trailer
TOPICS:

Health and Safety Summary (Tom Tinics)

GWTP Status (Lee Orosz)

In-Situ Vapor Extraction (ISVE) System — Off-Site Area (Todd Lewis)
e Yard piping installation by Heritage Industrial Services
e Anticipated schedule

Drum Disposal Activities (Todd Lewis)
e Summary of activities
¢ Final material shipped off site — 11/19/01
e MEI demobilization on 11/19/01

Long-Term Groundwater Monitoring Plan (Peter Vagt)
e Review comments by U.S. EPA and IDEM
e Meeting to discuss review comments

ORC South Area Pilot Study (Peter Vagt)
e Final round of monitoring (Round 6) — scheduled for week of November 26,
2001

Next Weekly Construction Meeting
e Thursday, December 6, 2001

Construction Meeting Agenda November 29, 2001 Meeting ACS NPL Site
Page 1
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WEEKLY CONSTRUCTION MEETING MINUTES
FOR NOVEMBER 29, 2001 MEETING
AMERICAN CHEMICAL SERVICE, NPL SITE
GRIFFITH, INDIANA

MEETING DATE: November 29, 2001
MEETING TIME: 10:00 AM
MEETING LOCATION: ACS Site — Site Trailer

ATTENDEES:
Rob Adams - MWH
Chris Daly - MWH
Lee Orosz - MWH
Chad Smith - MWH
Tom Tinics - MWH
Peter Vagt ~- MWH
Kevin Adler — U.S. EPA
Sean Grady - IDEM
Larry Campbell - BVSPC

- Leigh Peters - BVSPC

Mark Travers — Environ

TOPICS:

Health and Safety Summary
We had another week with no health and safety incidents or work days lost. Heritage

Industrial Services is performing the installation of the conveyance piping for the Off-site
ISVE system. Heritage personnel have received the site-specific health and safety
training. The Griffith Police Department has been routinely patrolling the site at nights
and over weekends and has not reported anything unusual. Hunters have not been
observed in the area. Warning signs around the site have been maintained.

GWTP Siatus

Carbon was changed out on November 27, 2001 and was activated on November 28,
2001. The plant is discharging to a swale cut to direct ACS discharge away from the
wetland pond. Active pumping is scheduled to resume on December 3, 2001 from
extraction wells MW-54, EW-10, EW-11, EW-12, EW-13A, EW-15, EW-16, EW-19,
EW-20B, EW-20C, and the PGCS.

In-Situ Vapor Extraction (ISVE) System — Off-Site Area

Heritage has begun installation of the conveyance piping from the blower shed to the
ISVE wells. Additional equipment will be mobilized to help straighten the HDPE pipe.

Constniction Meeting Minutes November 29, 2001 Mgeting ACS NPL Site
December 4, 2001 Page |
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Heritage expects to return to the site on December 3, 2001 when they will have a “line-
tamer” on site 1o straighten the pipe.

Fliteway Technologies will be on site the week of December 3, 2001 to work on the
blower shed. Fliteway has notified MWH that the blower is scheduled to arrive within
the next two weeks. The thermal oxidizer is scheduled to be delivered during the first
part of January 2002.

Drum Disposal Activities
All drums have been transported to the Onyx facility in Port Arthur, Texas. Certificates

of Destruction have been received for all overpacked drums which were sent to the Onyx
facility. The storage rolloff boxes have been decontaminated and returned to their owner.
The drum disposal pad in the On-site Area has been triple-washed by MEI. MWH will
evaluate the feasibility of adding a discharge pipe from the drum pad to a dramagc swale
north of the site fence to reduce infiltration.

Long-Term Groundwater Monitoring Plan
A separate meeting was held following the weekly on-site construction meeting to
discuss the long-term groundwater monitoring plan.

ORC South Area Pilot Study
The final round (Round 6) of sampling should be completed by November 30. Five wells

are currently being sampled. The results of this round should be available in mid-
December. The initial results from the study appear positive.

Look Ahead (Important Dates)

e December 3-21, 2001 - Heritage Industrial Services on site to install ISVE yard
piping.
December 6, 2001 — Weekly Site Construction Meeting at 10 AM.
December 13, 2001 — Weekly Site Construction Meetmg at 10 AM. Site Open
House following meeting.

Next Weekly Construction Meeting
The next weekly construction meeting is scheduled for Thursday, December 6, 2001.

CAD/PIVITAL/TMK
J\209\0601 ACS\0202 MWA, PM\Meeting Minutes 11-29-01.doc
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Site:  American Chemical Services, Inc.

Proj. #: 46526

Roll: 16 Photo #1

Date: 11-05-01 Time: 10:10

Photographer: Leigh Albrecht

Description:  Photo facing west showing Midwest
Environmental, Inc. loading an
overpacked drum into trailer for transport
to Port Arthur, Texas.

Site:  American Chemical Services, Inc.

Proj. #: 46526
Roll: 16 Photo #2
Date: 11-05-01 Time: 10:15

Photographer: Leigh Albrecht

Description:  Photo facing south showing Midwest
Environmental, Inc. and Onyx
Environmental Services loading
overpacked drums in trailer for disposal




Site:  American Chemical Services, Inc.

Proj. #: 46526
Roll: 16 Photo #3
Date: 11-05-01 Time: 10:35

Photographer: Leigh Albrecht
Description:  Photo facing south into excavation
showing the tile at EW-20C

Site:  American Chemical Services, Inc
Proj. #: 46526
Roll: 16 Photo #4

Date: 11-05-01 Time: 11:05
Photographer: Leigh Albrecht

Description: Photo facing southeast showing Contract

Dewatering Services lowering the 48-

inch-diameter manhole into the excavation

at EW-20C for connection to the tile.



Site:  American Chemical Services, Inc.

Proj. # 46526
Roll: 16 Photo #5
Date: 11-05-01 Time: 11:10

Photographer: Leigh Albrecht

Description:  Photo facing southeast into the excavation
showing a Contract Dewatering Services
employee with SCBA connecting the tile
to the manhole at EW-20C

Site:  American Chemical Services, Inc.

Proj. #: 46526

Roll: 16 Photo #6

Date: 11-05-01 Time: 13:40

Photographer: Leigh Albrecht

Description:  Photo facing north showing the broken
well-point system established by Contract
Dewatering Services at EW-20C



Site:  American Chemical Services, Inc

Proj. #: 46526
Roll: 16 Photo #7
Date: 11-05-01 Time: 13:45

Photographer: Leigh Albrecht

Description:  Photo facing southeast showing the root
zone material excavated from the PCB
wetland area, stockpiled on the OFCA.

Site: American Chemical Services, Inc.

Proj. #: 46526
Roll: 16 Photo #8
Date: 11-08-01 Time: 08:15

Photographer: Leigh Albrecht

Description:  Photo facing west of Contract
Dewatering Services compacting the clay
cover with a sheepsfoot roller at
extraction well EW-20C



Site: American Chemical Services, Inc.

Proj. #: 46526

Roll: 16 Photo #9

Date: 11-08-01 Time: 08:20

Photographer: Leigh Albrecht

Description:  Photo facing west looking into repaired
extraction well EW-20C

Site:  American Chemical Services, Inc.

Proj. #: 46526

Roll: 16 Photo #10

Date: 11-08-01 Time: 08:25

Photographer: Leigh Albrecht

Description:  Photo facing north showing Great Lakes
Soil & Environmental Testing performing
moisture and compaction testing on the
clay cover at EW-20C




Site:  American Chemical Services, Inc

Proj. # 46526
Roll: 16 Photo #11
Date: 11-08-01 Time: 11:30

Photographer: Leigh Albrecht

Description

Photo facing southeast showing Midwest
Environmental, Inc. unloading rolloff
containing drum carcass debris onto the
concrete drum storage pad.

emical Services, Inc

Site: American Ch

Proj. # 46526

Roll: 16 Photo #12

Date. 11-08-01 Time: 13:30

Photographer: Leigh Alb‘recht

Description:  Photo facing southe
Environmental, Inc. s
carcasses for disposal

ast showing Midwest
hearing the drum



Site:  American Chemical Services, Inc.

Proj. #: 46526
Roll: 16 Photo #13
Date: 11-08-01 Time: 14:00

Photographer: Leigh Albrecht

Description:  Photo facing west showing Contract
Dewatering Services spreading top soil
over compacted clay cover near
extraction well EW-20C.

Site:  American Chemical Services, Inc.

Proj. #: 46526

Roll: 16 Photo #14

Date: 11-13-01 Time: 08:30

Photographer: Leigh Albrecht

Description:  Photo facing north showing the shearer
loading a lined Triad rolloff with
processed drum carcass debris for
disposal.




Site:  American Chemical Services, Inc

Proj. #: 46526
Roll: 16 Photo #15
Date: 11-13-01 Time: 08:55

Photographer: Leigh Albrecht

Description:

Photo facing northwest of the NIPSCO
power cable connected to the power
supply panel on the OFCA. Note the
cable is buried under soil material.

Site:  American Chemical Services, Inc.

Proj. #: 46526
Roll: 16 Photo #16
Date: 11-13-01 Time: 10:20

Photographer: Leigh Albrecht

Description:  Photo facing north showing Midwest
Environmental, Inc. unloading rolloff
containing drum carcass debris onto
concrete drum storage pad



Site:  American Chemical Services, Inc.

By % 46526 Site: American Chemical Services, Inc.
Roll: 16 Photo #17 . 526
Date: 11-13-01 Time: 11:00 Proj. #: 46
are . ' ' Roll: 16 Photo #18
Photographer: Leigh Albrecht

Date: 11-13-01 Time: 11:15

Photographer: Leigh Albrecht ‘ -

Description:  Photo facing northwest shpwmg Midwest
Environmental, Inc. shearing drum
carcass debris for disposal.

Description:  Photo facing northwest showing Midwest
Environmental, Inc. shearing drum
carcass debris for disposal.




Site American Chemical Services, Inc

Proj. #: 46526
Roll 16 Photo #19
Date: 11-15-01 Time: 07:40

Photographer: Leigh Albrecht

Description:  Photo facing north showing the drill
cuttings and plastic sheeting from the
ISVE well installation that were placed in
the ONCA firepond area

Site American Chemical Services, Inc
Proj. #: 46526

Roll: 16 Photo #20

Date: 11-26-01 Time: 08:00

Photographer: Leigh Peters ' ‘

Description:  Photo facing east showing the sup[?h‘cs
and equipment mobilized to the OFCA
by Heritage Industrial Services for the
[SVE vyard piping installation




Site: American Chemical Services, Inc.

Proj. #: 46526
Roll: 16 Photo #21
Date: 11-29-01 Time: 15:15

Photographer: Leigh Peters

Description:  Photo facing north showing Montgomery
Watson Harza personnel connecting the
pump to ORC well 104 to perform

sampling.

Site:  American Chemical Services, Inc.

Proj. # 46526

Roll: 16 Photo #22

Date: 11-29-01 Time: 15:30

Photographer: Leigh Peters

Description:  Photo facing north showing Montgomery
Watson Harza personnel performing
sampling activities at ORC well 104.






